
Lithium Target Meeting Notes  
Subject: Progress report  
Date: 9/20/04 
Attendees: Claude Vince Al Sushil  
 

Action Items: 
•  Agenda 

• Ordered Lift Table 
• Received Lift Table 
• Order all the Swagelok Fittings 
• Received most of the Swagelok Fittings  
• Ordered Swagelok hoses 
• Received Quotes for vessels will re-quote with revisions to drawings 
• Drawing revisions are on going will release today for re-quote 
• Order for vacuum flanges in progress, will require a Paris order, will notify 

Claude when ready for approval  
•   
•   

•  Action Items 
•  Use Service request for flanges   
•  Water Cut Evac flanges from the raw iron  
• 17-4 Stainless for target   
•  try to Fab smaller items in Shops by end of month  
•   

 
 
Attendees: Claude R., Vince N., Sushil S., Brian R., Al B. Meeting 
started at 9:00AM . 
1) Received lift table.  Table will be delivered to Bldg 371 tuesday. 
2) SwageLok fittings received. 
3) SwageLok 1/2" hoses will ship on time, 1/4" hoses are 6-7 week 
delivery. 
4) Received quotes on pressure vessel and the vacuum vessels, and 
posted  
them on the web. 
5) The pressure vessel and vacuum vessel drawings will be revised per  
Vince's request 
and resubmitted for quotes.  The revision entails the elimination of 
the  
lifting eyes and 
the addition of SwageLok fittings on the tube ends. 
6) Loose vacuum flanges will be ordered against the C.S. service 
request. Frank will be asked to get a balance of the service request 
prior to  
ordering flanges. 
7) Remainder of drawings will be finalized by 9/24, and submitted for  
signatures. 
8) Li supply is on hand. 
Meeting ended at 9:25AM 
 


